
HCLE Overview of Build Out
HCLE Virtual Museum
2014
2015
2016
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
Design Database 0%
Implement online catalog 0%
Regularize online database 0%
Fund online database expansior 0%
Update online database expansi 0%
Explore interconnecting with Civ 0%
Digital Document Reposit 10%
Fund Digital Document Repositc 0%
Document Acquisition 90%
Catalog Documents 10%
Negotiate Stanford Rights Acces 0%
Negotiate Stanford Catalog Inte 0%
Pack Documents 0%
Ship Documents to Stanford 0%
Scan Documents - Stanford 0%
Shelve documents - Stanford 0%
Document Disposition - Stanforc 0%
Add metadata 0%
Write short blurb 0%
Write comprehensive blurb 0%
Announce Operational Acceptan 0%
Digital Document Reposit 0%
Identify External Collection 0%
Negotiate External Collection Ac 0%
Access External Collection 0%
Reformat and Recatalog Extern 0%
Announce Operational Acceptan 0%
Digital Software Repositor 13%
Stanford list of games 0%
Fund Digital Software Repositor 0%
Software Acquisition 90%
Catalog Software 0%
Transfer Files to Modern Media 0%
Stabilize Software - Internet Arc 0%
Negotiate Rights Access 20%
Negotiate Interface Specificatior 20%
Emulator Preparation - Internet 90%
Software / Emulator Integration 0%
Alpha Test Software Emulation - 0%
Beta Test Software Emulation - 0%
Initial Release Software Emulat 0%
Software Disposition 0%
Add metadata 0%
Write short blurb 0%
Write comprehensive blurb 0%
Announce Operational Acceptan 0%
Proof of Concept 0%
Write summary plan 0%
Contact Funding Target 0%
Lizo L. (61 days)
Thomas T. (90 days)
Unassigned (63 days)
Unassigned (161 days)
Unassigned (178 days)
Unassigned (165 days)
Lizo L. (104 days)
Lizo L. (105 days)
Unassigned (171 days)
Unassigned (31 days)
Unassigned (142 days)
Unassigned (179 days)
Unassigned (217 days)
Unassigned (142 days)
Unassigned (142 days)
Unassigned (139 days)
Unassigned (32 days)
Unassigned (35 days)
Unassigned (35 days)
Unassigned (33 days)
Unassigned (33 days)
Unassigned (34 days)
Thomas T. (169 days)
Unassigned (84 days)
Unassigned (220 days)
Unassigned (92 days)
Unassigned (90 days)
Unassigned (143 days)
Unassigned (143 days)
Unassigned (127 days)
Unassigned (96 days)
Unassigned (116 days)
Unassigned (114 days)
Unassigned (188 days)
Unassigned (155 days)
Unassigned (162 days)
Unassigned (154 days)
Unassigned (30 days)
Thomas T. (32 days)
You + Lizo L. (244 days)


Fund Proof of Concept 0%
Design and PrototypeDigital Re 0%
Design and PrototypePublic Exh 0%
Design Web Page 0%
Design and PrototypeScholarly I 0%
Design and PrototypeContribut 0%
Design and PrototypeVisitor Int 0%
Design and PrototypeStory Proj 0%
Mockup Traveling Exhibit 0%
Unassigned (40 days)
Unassigned (42 days)
Unassigned (40 days)
Unassigned (30 days)
Unassigned (40 days)
Unassigned (42 days)
Unassigned (41 days)
Unassigned (36 days)
Unassigned (45 days)
Design Web Pages 0%
Fund Design Virtual Museum Sit 0%
Wiki 0%
Design Virtual Museum Site 0%
Develop Virtual Museum Site 0%
Implement Virtual Museum Site 0%
Unassigned (71 days)
Unassigned (171 days)
Unassigned (103 days)
Unassigned (157 days)
Unassigned (91 days)
Exhibit Materials Assembly 0%
Prepare and upload Dave's and 0%
#Andrew Molnar 0%
Liza L. (148 days)
Unassigned (122 days)
Design Public Exhibits 0%
Fund Design Public Exhibits 0%
Design Public Exhibits 0%
Develop Public Exhibits 0%
Alpha Test Public Exhibits 0%
Beta Test Public Exhibits 0%
Initial Release Virtual Exhibits 0%
Unassigned (52 days)
Unassigned (36 days)
Unassigned (175 days)
Unassigned (78 days)
Unassigned (78 days)
Design Scholarly Interface 0%
Fund Design Scholarly Interface 0%
Design Scholarly Interface 0%
Develop Scholarly Interface 0%
Selective Scholarly Research 0%
Initial Release Scholarly Interfac 0%
Comprehensive Research 0%
Unassigned (60 days)
Unassigned (36 days)
Unassigned (112 days)
Unassigned (86 days)
Unassigned (40 days)
Design Contributor Interf 0%
Fund Design ContributorInterfa 0%
Design ContributorInterface 0%
Develop ContributorInterface 0%
Solicit ContributorRetrospective 0%
Initial Release ContributorInterf 0%
Curate ContributorRetrospective 0%
Contributor's Retrospectives 0%
Unassigned (61 days)
Unassigned (30 days)
Unassigned (174 days)
Unassigned (29 days)
Unassigned (28 days)
Unassigned (28 days)
Unassigned (26 days)
Design Visitor Interface 0%
Fund Design Visitor Interface 0%
Design Visitor Interface 0%
Develop Visitor Interface 0%
Alpha Test Visitor Interface 0%
Beta Test Visitor Interface 0%
Initial Release Visitor Interface 0%
Unassigned (96 days)
Unassigned (96 days)
Unassigned (172 days)
Unassigned (80 days)
Story Project 0%
Fund Story Project 0%
Design Story Project Interface 0%
Unassigned (72 days)
Unassigned (87 days)


Develop Story Project Interface 0%
Solicit Crowdsourced Stories 0%
Initial Release Story Project 0%
Select Preferred Stories 0%
Retrospectives 0%
LL UNESCO retrospective 0%
LL NEA research 0%
LL post video of Bobby Goodson 0%
NSF Retrospective 0%
Institutional Collaboratior 0%
LL program plan for Living Comp 0%
Living Computer Museum 0%
Arrange for Apple I exhib 0%
Work with Justin on Compute 0%
Computer Lab/Traveling Exhit 0%
101 Basic Games on PDP11 0%
Research Brazilian companies fc 0%
Follow up on US Department of 0%
Design Traveling Exhibit 0%
Fund Design Traveling Exhibit 0%
Design Prototype Traveling Exhil 0%
Revise Traveling Exhibit Design 0%
Build Traveling Exhibit 0%
Tour Traveling Exhibit 0%
General Funding and Oper 0%
Liza L. (185 days)
Liza L. (244 days)
Liza L. (227 days)
Unassigned (216 days)
Liza L. (163 days)
Liza L. (168 days)
Liza L. (152 days)
Liza L. + Justin S. (159 days)
Liza L. + Justin S. (157 days)
Liza L. + Justin S. (142 days)
Thomas T. (224 days)
Liza L. (229 days)
Unassigned (141 days)
Unassigned (67 days)
Unassigned (59 days)
Unassigned (56 days)